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This Compact aims to expand and improve the reliability of water supply, sanitation, and drainage services in select
urban and peri-urban areas of the capital city of Lusaka with the objective of decreasing the incidence of water-related

diseases, generating time savings for households and businesses, and reducing non-revenue water in the water supply

network.

COMPACT AT A GLANCE % OF TOTAL COMPACT BUDGET (USD MILLIONS)
Compact Signed 05-10-2012  80% Infrastructure Activity $283.1
Entry Into Force 11-15-2013 8% Institutional Strengthening Activity $26.9
Compact End Date 11-15-2018 1%  Program Administration and Audit $38.8
Compact Total $354,757,640 2%  Monitoring and Evaluation $5.8
Amount Committed $194,777,967

Amount Expended $43,663,849

Estimated Program Beneficiaries 1,230,413

Estimated Increase in Household Income ~ $283,323,389

Infrastructure Activity

PROJECT COST

. Project Preparation

TOTAL CONTRACT COMMITMENTS

AS OF SEPTEMBER 2015

. Project Implementation

TOTAL PROJECT EXPENDITURES!

This activity supports infrastructure managed by
Lusaka Water and Sewerage Company (LWSC) and
Lusaka City Council (LCC). A key focus is rehabilita-
tion of Lusaka’s water supply network, including
reducing non-revenue water. It will expand portions
of the city’s water supply network, rehabilitate and
expand portions of the sewer networks, and improve
drainage infrastructure.

Projected Long-Term Results
(Up to 20 years)

ESTIMATED INCREASE IN
HOUSEHOLD INCOME

$283,323,389

ESTIMATED BENEFICIARIES

$283,173,220

YEAR1

$170,700,280

YEAR 2 YEAR3

YEAR 4

$26,191,938

YEARS
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PROJECTED RESULTS BY END OF COMPACT

Increase in the number of house-
holds with access to improved
water supply t0 16,790. A drop in
the percentage of non-revenue
water by Lusaka Water and
Sewerage Company from 48% to
25%. A decrease in the incidence
of infectious diarrhea from 13.8%
t0 9.7% and reduction in time
spent gathering treated water by
women and children of 31.6 million
hours annually.

PROGRESS TO DATE

MCA has awarded contracts for all
nine construction packages and
works on a number have com-
menced. The pace of resettlement
activities, including compensation
payments to Project Affected
Persons (PAPs) has increased,
paving the way for handing over
of sites to works contractors.
Construction Supervisory Engineer
and Program Manager are con-
tracted. Health and Safety training
and oversight is a priority.

COMPACT ENDED SEPT. 29, 2011

PROJECT ACHIEVEMENTS

The government has installed
more than 200 pre-paid water
meters in its institutions and
agencies, and settled outstanding
arrears with LWSC, among other
important policy achievements.
With the mobilization of key
program oversight and implemen-
tation consultants, major works
are expected to commence toward
the end of 2015.



Institutional Strengthening

Activity

PROJECT COST

$26,919,469
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TOTAL CONTRACT COMMITMENTS

$6,026,676

TOTAL PROJECT EXPENDITURES!

$1,762,178

This activity supports ongoing government sector
reform efforts for the sustainable improvement of

the sectorial management of MCC investments and

an Innovation Grant Program. It will additionally
improve service delivery to the most vulnerable

while promoting social and gender inclusion through

institutional capacity building and an innovation
grants program.

Projected Long-Term Results
(Up to 20 years)
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ESTIMATED BENEFICIARIES HOUSEHOLD INCOME
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PROJECTED RESULTS BY END OF COMPACT

Technical assistance should build
capacity within LWSC for com-
prehensive asset management
planning and execution, effective
environmental management and
monitoring, institutionalized and
improved gender mainstreaming,
and effective outreach to ensure
water sanitation service delivery is
also targeted to poor and vulner-
able populations. The Innovation
Grants Program will also expand
water, sanitation and solid waste
service provision for the poor.

PROGRESS TO DATE

The Innovation Grants Program
(IGP) has awarded five grants to
organizations in the water supply,
sanitation/sanitation financing,
and waste management sectors
totaling 1.8 million USD in its first
round. A second round of the
grants program has launched,
and 26 project proposals have
advanced from 64 concept
notes received. LWSC and LCC
are receiving Social Integration
and Gender Mainstreaming;
Information, Education and
Communication training.

COMPACT ENDED SEPT. 29, 2011

PROJECT ACHIEVEMENTS

Water Supply and Sanitation
Master Plans developed under the
Compact are being used by LWSC
to secure additional donor funds
for the Lusaka Sanitation Project
and the new Lusaka Bulk Water
Supply Project in development.

tExpenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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